To: Lederer, Dave[Lederer.Dave@epa.gov}
From: Dickerson, Dave

Sent: Wed 1/18/2017 6:33:47 PM

Subject: talking points for tomorrow's meeting

1.  Eastern Veg. Wetlands, UH: rekrig without misquito ditches, select new sampling
locations to “tighten up” the 50 ppm contour, field sampling in late March, rekrig with the
resulting new IA data by late April if possible.

2. Aerovox DMU Area: for planning purposes assume an interim cap over X acres should
AVX and the state remedy continue to experience delays. Should discuss slash agree on the
value of this X.

3. Fairhaven LH Intertidal: prepare to move to Marsh Island intertidal remediation once
PMC is complete, and then continue south to complete all LH intertidal hopefully this calendar
year.

4.  Comprehensive Plan: need to “back into” the budget available for UH subtidal. Agree
on which tasks can be implemented using NON-settlement funds (e.g., cell 1 T&D, DDA cap,
Area C “restoration”, Area D decon, LHCC cap?, etc.) and which tasks will be implemented
WITH settlement funds (e.g., remaining intertidal, interim sediment cap near Aerovox, Area D
demob, potential UH borrow pit?, etc.).

David J. Dickerson
Remedial Project Manager
USEPA - Region 1
OSRR07-4

5 Post Office Square
Boston, MA 02109-3912

617 918 13209



